

EVENTFORCE MANAGEMENT SYSTEM

PHASE 1

Requirement Analysis & Planning

Business discovery, scope definition, user stories and implementation blueprint

Elaborated Salesforce Implementation Document

Prepared as a detailed, project-specific submission document

1. Phase Overview

Define what the EventForce system must solve, who will use it, what Salesforce components are required, and how the implementation will be delivered.

2. Business Problem & Project Context

Event management involves multiple parties and related activities: event scheduling, client coordination, venue reservation, vendor assignment, cancellation handling and feedback collection. When these activities are maintained separately, it becomes difficult to maintain a consistent view of an event. EventForce addresses this requirement by bringing the operational information into a Salesforce CRM environment.

3. Project Objectives

- Create a centralized CRM structure for Events, Clients, Vendors, Venues and Feedback.
- Associate each event with the relevant client and venue.
- Support multiple vendor assignments through a dedicated EventVendor junction object.
- Automate event reminders and controlled cancellation processing.
- Use validation and programmatic logic to protect data quality and avoid venue conflicts.
- Provide role-based access and operational reporting.
- Establish a documented foundation that can later be extended toward production deployment.

4. Stakeholder Analysis

Stakeholder	Responsibilities / interaction
Clients	Request event services, receive event updates and provide feedback.
Event Coordinators	Create and manage event records, coordinate clients and handle approval workflows.
Vendor Managers	Coordinate vendor assignments and vendor-related event services.
Venue Managers	Maintain venue information, availability and reservation-related operations.
Event Administrators	Oversee configuration, security, data quality and system operations.

5. Functional Scope

Requirement area	EventForce scope
Core data	Event, Client, Vendor, Venue, Feedback, EventVendor.
Relationships	Lookup relationships and EventVendor master-detail relationships.
Automation	3-day client reminder Flow and cancellation Approval Process.
Data quality	Validation Rules and Formula Fields.
Apex	Venue status support, double-booking prevention, batch completion and scheduling.
Security	Profiles, Roles, Permission Sets, OWD and Sharing Rules.

Requirement area	EventForce scope
Analytics	Upcoming Events by Month report and EventForce Operations Dashboard.

6. User Stories

ID	User Story	Priority
US-01	As an Event Coordinator, I want to create events with type, date and status so that event information is standardized.	High
US-02	As an Event Coordinator, I want to associate a client and venue with an event so that coordination is centralized.	High
US-03	As a Vendor Manager, I want to assign multiple vendors to an event so that services can be coordinated.	High
US-04	As a Client, I want timely event reminders so that I know when my event is approaching.	High
US-05	As an Event Coordinator, I want cancellation requests to follow an approval process so that cancellations are controlled.	High
US-06	As a Venue Manager, I want double bookings prevented so that venue schedules remain accurate.	High
US-07	As an Event Administrator, I want role-based access so that users see appropriate information.	High
US-08	As Management, I want reports and dashboards so that event operations can be monitored.	Medium

7. Agile Planning & Sprint Structure

Sprint	Planned work	Story points
Sprint 1	Create event records; associate client and venue	8
Sprint 2	Assign multiple vendors; send event reminders	8
Sprint 3	Cancellation approval; prevent venue double booking	13
Sprint 4	Role-based access; reports and dashboards	10

- The implementation sequence follows Foundation → Automation → Business Logic → Experience → Readiness.
- Objects and relationships are established before automation so that later components have stable data references.
- Security and reporting are included as part of the implementation rather than treated as separate post-development tasks.

8. Solution Architecture

Layer	EventForce implementation
Platform	Salesforce CRM / Developer Edition
User experience	Salesforce Lightning App

Layer	EventForce implementation
Data	Salesforce Custom Objects
Business automation	Flows, Validation Rules, Formula Fields
Approval	Salesforce Approval Process
Programmatic logic	Apex Triggers and Apex Classes
Async processing	Batch Apex and Scheduled Apex
Security	Profiles, Roles, Permission Sets, OWD, Sharing Rules
Analytics	Reports and Dashboards

9. Execution Roadmap

- Object and field setup.
- Relationship modeling and junction-object design.
- Validation Rules and Formula Fields.
- Reminder Flow and approval workflow.
- Apex business logic for venue handling and event completion.
- Lightning application and analytics.
- Data migration, testing and security.
- Documentation and future deployment planning.

10. Phase Deliverables

Phase 1 produces the project baseline: a defined problem, stakeholder model, user stories, functional scope, solution architecture and implementation roadmap. These outputs are used directly as the basis for the later Salesforce configuration phases.


Implementation Evidence

The following selected visuals are included as supporting implementation evidence. The document layout and narrative are reorganized for a distinct phase-wise submission.



Activity 2: Account Activation

1. Go to the inbox of the email that you used while signing up. Click on the verify account to activate your account. The email may take 5-10mins.



2. Click on Verify Account
3. Give a password and answer a security question and click on change password.

Planning / data-model implementation evidence.

Appendix — Phase Checklist

- Business problem and objective documented.
- Stakeholders identified.
- User stories and priorities defined.
- Functional scope mapped to Salesforce capabilities.
- Agile implementation sequence documented.
- Phase 2 development inputs finalized.

EventForce Management System | Salesforce Implementation